Print Date: 12/20/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQ208

Contractor: Ford Construction Company
Contractor's P O Box 527
Address: Dyersburg, TN 38025-0527

Contract Location: Resurfacing on U.S. 51(SR 3) from Walker Tanner Rd to SR 431

Counties: OBION

Project(s): 66001-3282-94, 66001-8282-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$1,276,145.96
$0.00
$1,276,145.96
$0.00
$0.00
$1,276,145.96

Estimate Number: 0003 Estimate Type: Progress

Previous to Date
$1,269,857.56

$0.00

$1,269,857.56

$-1,443.20
$0.00

$1,268,414.36

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$6,288.40
$0.00
$6,288.40
$1,443.20
$0.00
7,731.60

Current Contract:
Original Contract:

Pay Period: 11/16/2016 to 12/14/2016

Time
118.0 Days
162.0 Days
162.0 Days

137.29 ¢,

95.62 %
41.67 %

Dates
05/13/2016

06/02/2016
06/15/2016
07/06/2016
09/29/2016
10/31/2016

Amounts

$1,332,577.40
$1,332,577.40
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Print Date: 12/20/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

66001-3282-94 6.96 NH/HSIP-3(137) 5,236.52 FROM: WALKER TANNER RD. TO: JCT. S.R.-431 (REELFOQOT AVE)

66001-8282-14 93.04 NH/HSIP-3(137) 2,495.08 The resurfacing on U.S. 51 (S.R. 3) from Walker Tanner Road

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

66001-3282-94 0100 9015 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

66001-8282-14 0100 9016 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

66001-3282-94 0100 9011 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

66001-8282-14 0100 9012 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

0100 9012 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00

Adj Total: 2,966.210 Adj Total: 2,966.21

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
66001-3282-94 0100 9013 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
66001-8282-14 0100 9014 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9014 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -7,300.310 Adj Total: -7,300.31
66001-8282-14 0100 0010 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 150.000 Unit Price: $45.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
66001-8282-14 0100 0020 203-06 M.G. WATER Bid: 6.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
66001-8282-14 0100 0030 303-02 TON MINERAL AGGREGATE, TYPE B Bid: 609.000 Unit Price: $32.00
BASE, GRADING (DESCRIPTION)/  This Est: 22.620 This Est: $723.84
(CORD) Total: 41.070 Total: $1,314.24
66001-8282-14 0100 0040 307-01.01 TON ASPHALT CONCRETE MIX Bid: 69.000 Unit Price: $180.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 24.070 Total: $4,332.60

RR004
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DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
66001-8282-14 0100 0050 307-01.15 TON ASC MIX (PG64-22) (BPMLC-HM) Bid: 2,058.000 Unit Price: $94.00
GRADING CS This Est: 0.000 This Est: $0.00
Total: 2,290.130 Total: $215,272.22
66001-8282-14 0100 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9006 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2,279.730 Adj Total: -2,279.73
66001-8282-14 0100 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2,013.600 Adj Total: 2,013.60
66001-8282-14 0100 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
66001-8282-14 0100 0060 403-01 TON BITUMINOUS MATERIAL FOR Bid: 67.000 Unit Price: $675.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 71.560 Total: $48,303.00
66001-8282-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
66001-8282-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
66001-8282-14 0100 0070 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 5,976.000 Unit Price: $96.00
This Est: 0.000 This Est: $0.00
Total: 6,095.690 Total: $585,186.24
66001-8282-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
66001-3282-94 0100 9009 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
66001-8282-14 0100 9010 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
66001-8282-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
66001-8282-14 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5,077.200 Adj Total: 5,077.20

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
66001-8282-14 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
66001-8282-14 0100 0080 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 113,413.000 Unit Price: $1.85
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 93,076.100 Total: $172,190.79
66001-8282-14 0100 0090 607-39.02 L.F. 18"PIPE CULVERT (SIDE DRAIN) Bid: 30.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
66001-8282-14 0100 0100 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $29,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $29,000.00
66001-8282-14 0100 0110 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,592.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 1,120.000 Total: $8,960.00
66001-8282-14 0100 0120 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $600.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,400.00
66001-3282-94 0100 0010 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 142.000 Unit Price: $35.00
Color) This Est: 0.000 This Est: $0.00
Total: 220.000 Total: $7,700.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
66001-3282-94 0100 0020  716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 472.000 Unit Price: $35.00
Color) This Est: 0.000 This Est: $0.00
Total: 401.000 Total: $14,035.00
66001-8282-14 0100 0130  716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 4.000 Unit Price: $16.00
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
66001-3282-94 0100 0030  716-02.04 S.Y. PLASTIC PAVEMENT Bid: 435.000 Unit Price: $21.00
MARKING(CHANNELIZATION This Est: 9.000 This Est: $189.00
STRIPING) Total: 185.000 Total: $3,885.00
66001-3282-94 0100 0040  716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 276.000 Unit Price: $15.00
(STOP LINE) This Est: 45.000 This Est: $675.00
Total: 298.000 Total: $4,470.00
66001-3282-94 0100 0050  716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 45.000 Unit Price: $190.00
(TURN LANE ARROW) This Est: 12.000 This Est: $2,280.00
Total: 52.000 Total: $9,880.00
66001-3282-94 0100 0060  716-02.07 L.F. PLASTIC PAVEMENT MARKING Bid: 80.000 Unit Price: $15.00
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
66001-3282-94 0100 0070 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $205.00
MARKING (ONLY) This Est: 1.000 This Est: $205.00
Total: 1.000 Total: $205.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
66001-3282-94 0100 0080 716-03.06 EACH PLASTIC WORD PAVEMENT Bid: 7.000 Unit Price: $525.00
MARKING (SIGNAL AHEAD) This Est: 1.000 This Est: $525.00
Total: 7.000 Total: $3,675.00
66001-3282-94 0100 0090 716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 1.000 Unit Price: $250.00
(STRAIGHT-TURN ARROW) This Est: 1.000 This Est: $250.00
Total: 3.000 Total: $750.00
66001-3282-94 0100 0100 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 28.170 Unit Price: $1,460.00
(6" LINE) This Est: 0.762 This Est: $1,112.52
Total: 27.382 Total: $39,977.72
66001-8282-14 0100 0140 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 14.085 Unit Price: $5,560.00
PVMT MRKNG (6IN LINE) This Est: 0.059 This Est: $328.04
Total: 11.838 Total: $65,819.28
66001-3282-94 0100 0110 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 961.000 Unit Price: $3.15
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 1,012.000 Total: $3,187.80
66001-8282-14 0100 0150 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $34,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $34,000.00
66001-8282-14 0100 0160 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 2.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $840.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
66001-8282-14 0100 0170 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 150.000 Unit Price: $16.00
This Est: 0.000 This Est: $0.00
Total: 200.000 Total: $3,200.00
0100  017¢ ADJUSTMENT Test Report Payment Adjustment Adj This Est 50.000 Adj This Est 800.00
Adj Total: 0.000 Adj Total: 0.00
66001-8282-14 0100 0180 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 150.000 Unit Price: $1.15
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
66001-8282-14 0100 0190 730-14.02 L.F. SAW SLOT Bid: 2,578.000 Unit Price: $5.25
This Est: 0.000 This Est: $0.00
Total: 2,262.000 Total: $11,875.50
66001-8282-14 0100 0200 730-14.03 L.F. LOOP WIRE Bid: 5,708.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 6,512.000 Total: $5,209.60
0100 0200 ADJUSTMENT Test Report Payment Adjustment Adj This Est 804.000 Adj This Est 643.20
Adj Total: 0.000 Adj Total: 0.00
V47 - TSMR  *END OF REPORT*

RR004
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